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Executive Summary

Technical

The NOvVA (an off-axis electron neutrino appearance experiment using the NuMI beam)
project is near the CD-1 level approval. The project will be approved assuming increased
neutrino fluxes resulting from upgrading the Fermilab accelerators and the NuMI
beamline. A Super NuMI (SNuMI) plan to upgrade the proton intensity on target, the
NuMI beamline, and target hall components following the shutdown of p — pbar collider
operations at Fermilab was presented. This plan utilizes parts of the accelerator complex
that will be available in that time frame and envisions upgrading the proton on target
power levels in two phases. The SNuMI Phase I goal is 700 KW and the Phase II goal is
1.2 MW. A Conceptual Design Report has been prepared for Phase I describing the steps
to be taken to operate the Booster at high rep rates, re-fit the Recycler as a proton pre-
injector to the Main Injector, and modify the Main Injector and NuMI beamline for more
intense beams. A conceptual strategy for incorporating the Accumulator for momentum
stacking was discussed as a key component of achieving the Phase II power goal. The
success of SNuMI depends critically on the success of the Proton Plan. Both Phases I &
IT have some technical risk for which accelerator physics simulations are recommended
to address before the systems are built.

Cost

The base costs (without G&A, Contingency, or escalation) in FY06$ were presented for
Phases I & II as $33.4M and $53.6M. A contingency analysis for Phase I by the SNuMI
team suggests 41% on the total base cost at this stage of development. Phase II is at such
an early stage that no contingency analysis has been prepared. The kickers, NuMI
upgrades, and Management comprise nearly three-fourths of the cost of Phase I and are
felt to have a good basis of estimate in selected engineering files from similar work
although this information has not yet been documented in the Microsoft Project (MSP)
schedule file. The project M&S to labor ratio is ~1.5. This ratio means SNuMI will need
to track the economy and regularly update estimates to reflect experience with
procurement costs.

Schedule

The schedule for Phase I 700 kW operations is following the Spring 2011 shutdown.
This matches the NOvA 5 kton detector startup. Operation at ~400 kW for MINERVA
will begin in spring 2010 following the 2009 shutdown. The Phase II plan for operations
at 1.2 MW begins late in 2012. The full NOVA detector completion is planned for late in
2012 as well.

An approximately 800 line resource loaded schedule has been prepared based on a
detailed work breakdown structure (WBS) for Phase I. The critical path is kickers for
much of the project and then the horn and target hall. Early funding needs are the
ceramic beam tube (for the kickers) purchase and A/E design of the penetrations and
footings of the surface buildings. An early R&D item for Phase II is the operation of an
MI cavity with two power amplifiers.
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Management

A SNuMI organization has been established in the Fermilab Accelerator Division to
design and construct these upgrades. Commendably, twenty five key personnel have
already been named at the second and third levels of SNuMI management. Phase I will
be treated as a campaign of operations, maintenance, upgrades, R&D, and studies in the
style of the Run II and Proton Plan campaigns. A draft Project Management Plan has
been prepared that describes the tailored project management tools and procedures that
will be applied on this campaign including the technical, cost, and schedule baselines and
the anticipated change control procedures. The Project ES&H Coordinator gave a
comprehensive talk on the safety documentation and ES&H/QA procedures planned for
SNuMI. Plenary and breakout talks were given on accelerator and target hall radiation
safety considerations. Finally, there is concern about staffing Phase I to maintain the
proposed schedule and simultaneously staffing a small team (6-8 persons) now to focus
on Phase II development.

Director’s Preliminary Review of the Super NuMI Plan
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1.0 Introduction

A Director’s Preliminary Review of the Super NuMI (SNuMI) Plan was held on
November 14-16, 2006. The primary purpose of this Director's Review is to establish a
preliminary baseline for Phase I of the plan (aimed at 700 kW), and to establish a viable
strategy for Phase II (aimed beyond 1 MW). The assessment of the Review Committee is
documented in the body of this closeout presentation.

Each section in this closeout presentation is generally organized by Findings, Comments
and Recommendations. Findings are statements of fact that summarize noteworthy
information presented during the review. The Comments are judgment statements about
the facts presented during the review and are based on reviewers’ experience and
expertise. The comments are to be evaluated by the SNuMI Management team and
actions taken as deemed appropriate. Recommendations are statements of actions that
should be addressed by the SNuMI team. A response to the recommendations is
expected and the actions taken will begin to be reported by SNuMI’s Project
Management within two months from the review closeout.  Progress on the
recommendations is to be reported during the SNuMI Working Group Meetings (WGM)
with a complete set of responses to be provided at the next Director’s Review.

Director’s Preliminary Review of the Super NuMI Plan
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2.0
2.1

Phase |

Technical

2.1.1 Booster Upgrades

Primary Writer: Stuart Henderson

Contributors: Erk Jensen

Findings

The majority of foreseen Booster upgrades are contained within the proton plan.

Impressive improvements have been realized in the last several years in both
Booster throughput and loss reduction which have succeeded in keeping residual
activation levels nearly constant throughout this period.

The success of the SNuMI Phase I project relies on the successful completion of
the Proton Plan and the successful demonstration of anticipated increase in
Booster throughput to 4.3E12 at 9 Hz, providing 14E16 p/hr vs. 7E16 p/hr now.

All pulsed magnet elements in the Booster are capable of 15 Hz operation. Only
the RF systems are limited to an average repetition rate less than 15 Hz. Tests
will be performed to establish needs for increasing the RF system repetition rate
to 10.5 Hz. If it is determined that hardware modifications are required to reach
10.5 Hz, those upgrades will target 15 Hz capability. Therefore, the SNuMI
booster upgrade plan includes the most likely of those upgrades: i) increased
cooling to RF tuner endcones, ii) refurbishment of anode power supply systems
for 15 Hz operation, and iii) reworking ferrite tuner bias supplies for 15 Hz
repetition rate.

Milestones are in the plan for verifying booster beam quality and efficiency
following the proton plan.

Three main loss contributors are noted in the Booster. The first relates to the
creation of the beam gap required for subsequent extraction. The second arises
from losses at low-energy, presumably from space-charge dynamics. The third
arises from losses during acceleration. It is assumed that the acceleration-related
losses can be controlled with the use of the new corrector system to be installed in
the Proton Plan.

Beam power requirements for the booster, in the context of additional demands
from the 8 GeV BNB program, awaits a formal decision, and is an important
component of the 10.5 Hz vs. 15 Hz decision making process.

Director’s Preliminary Review of the Super NuMI Plan
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Linac scope is not included in the SNuMI project. Rather, it is assumed that the
linac improvements required for long-term operation and viability are included in
the Proton Plan.

Comments

The success of SNuMI relies on the successful completion of the Proton Plan.
While tremendous progress is evident, continued dedication to booster
performance, loss minimization, and a substantial effort to commission and make
use of the booster corrector system will be required.

The committee suggests considering fallback scenarios in the event that the full
performance improvement of the Proton Plan is not realized.

The committee feels that the losses during acceleration need to be better
understood. It was explained that these losses were due to poor control of the
orbit during acceleration, and in fact, phase II projections make this assumption,
from which closed-orbit-distortion limits are derived. The committee suggests
considering other loss mechanisms, such as transition crossing, and in any case
recommends further study to clearly identify the source of these losses. The
committee encourages development of the gamma-t jump system which is
included in the Proton Plan, but which is not yet defined.

The beam losses at low-energy (“collimation losses™) are presumably due to
space-charge dynamics. These losses could be improved with a dual-harmonic
RF system, something which is not in any plan for the booster.

Recommendations

1.

Consider the potential benefit of a dual-harmonic RF system in the Booster.

Director’s Preliminary Review of the Super NuMI Plan
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2.1.2 Recycler Upgrades

Primary Writer: Erk Jensen

Contributors: Mike Brennan, Phil Martin

Findings

Presently used to store p-bars, the recycler ring (RR) has a large momentum
aperture of 1.5 % and a transverse acceptance of 60 = um. It has shown to store up
to 1.3E13 protons. For SNuMI phase I, it will be used to accumulate 5.2E13
protons. This will be done by slip-stacking 6 on 6 booster batches of 4.3E12
protons each.

The RR will need two new transfer lines, one to inject directly from the booster,
one for extraction into MI. The extraction line will have to have enough
momentum acceptance for the slip-stacked beam.

Four new kickers will have to be installed in the RR: 2 similar kickers (consisting
of 9 modules each) for injection and gap clearing with very challenging demands
on rise-time, fall-time (38 ns each) and flat top stability of £1 % over 1.552 ps; 2
similar kickers for ejection and full turn abort, challenging in terms of flat top
stability of +1 % over 9.5 us. The kicker systems are on the critical path for the
project.

The RR will have 2 new 53 MHz RF systems, which are conceptually different
from existing ones and require design. In view of phase II, it is planned to
purchase material for 4 RF systems. The quarter-wave coaxial cavities have a low
R/Q of 20 Q. Mechanical deformations, stresses and vibration modes of the 1.4 m
long, 500 kg inner conductor were analyzed and found to be tolerable.

Slip-stacking cannot be tested in the RR. Relevant tests of multi-batch slip-
stacking in the MI indicate losses of below 5 % at 25 % of the goal intensity,
losses of 8 % at 50 % of the goal intensity, and 16 % at 75 % of the goal intensity.

The cables of the BPM’s have to be changed to become compatible with the
53 MHz.

The DCCT’s and toroids do not present a serious issue, but a decision on in-house
fabrication or ordering is due 10/2008.

Comments

The kickers will present non-negligible impedance to the beam. This, along with
its impact on the beam stability, is an issue that needs further clarification. The
planned coating on the inside of the ceramics is of high resistivity to prevent
surface charges, which may not be sufficient to reduce beam impedance.

Director’s Preliminary Review of the Super NuMI Plan
November 14-16, 2006
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e Another issue in the RR, the build-up of electron clouds, may also be not
sufficiently addressed.

e It is not clear where the 1 % flat top tolerance specification for the kickers comes
from. It would be useful to derive a real specification from the simulated effect of
flat-top imperfection on the beam dynamics.

e A test is planned of one module of the injection kicker: Since it will test only one
“normal” module, and not the fast 5 kV module, it is not clear whether this test
can answer the question whether the whole kicker will meet the specification?

e Slip-stacking to the full required intensity cannot be tested in the RR. The
demonstrated loss in the MI being above 15 % is not compatible with the
requirement of losses below 5 %.; no plan was presented how this stringent
requirement will be met. This represents a significant technical risk for phase I.

e There may be an issue with multipactor in the long coaxial cavities.

e There may be a potential conflict in resources if the cavities are designed and built
in house, since this may coincide with the tests of the power upgrade of the MI
RF system for phase II.

e It is planned to change the BPM cables in the 2009 shut-down. This requires
careful coordination with many other activities; maybe it could be considered to
perform this task earlier.

e It is of concern to the committee that the RR will be used for a purpose very
different from its present use, while it will not be available for any tests until the
end of the Tevatron run.

Recommendations
2. Concerning the kicker modules, their impedance and the danger of electron cloud,
the committee recommends reconsidering the inside coating of the ceramics in
terms of resistivity and SEY (Ti, TiN, ...).

3. There seems to be a trade-off between the number of bunches “notched” out in the
booster and the stringent requirements on rise- and fall-time of the injection and
gap clearing kickers — the specified 38 ns are based on 2 missing bunches. The
committee recommends evaluating this trade-off and to prepare for a different
number of “notched” bunches as a fall-back solution.

4. In view of SNuMI phase II, the committee recommends to consider purchasing
material also for a spare cavity, bringing the total number to 5.

5. Since slip-stacking to full intensity cannot be tested early in the RR, the
committee recommends continuation of tests in the MI.

Director’s Preliminary Review of the Super NuMI Plan
November 14-16, 2006
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6. Due to the envisaged completely new type of operation of the RR without the
possibility of relevant tests before the end of the Tevatron run, the committee
recommends to consider at least fully simulating this new operation, including
longitudinal and transverse beam dynamics.

7. Concerning the change of BPM cables, the committee recommends: Assign a
coordinator now who will manage the 2009 shutdown activities. Develop the
installation plan, and examine what activities could be done in earlier shutdowns
to ease conflicts due to multiple personnel working in the same areas and tunnel
blockages. (Cables pulls and LCW pipe relocation are two obvious candidates for
doing early.)

Director’s Preliminary Review of the Super NuMI Plan
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2.1.3 Main Injector Upgrades

Primary Writer: Mike Brennan

Contributors: Stuart Henderson, Erk Jensen

Findings

The Main Injector will receive bunched beam from the Recycler in bunch-to-
bucket transfer mode. Slip stacking will no longer be done in the MI. The
injection flatbottom will be minimized and the acceleration rate increased to 240
GeV/sec, yielding a reduction of the repetition period from 2.2 seconds to 1.33
seconds. The vertical quad bus will be upgraded to provide the higher voltage
needed for 240 GeV/s.

Transition is a potential bottleneck for high intensity in the MI. The momentum
aperture dictates that the longitudinal emittance should not be much more than 0.3
eVs per bunch. This requirement will be easier to fulfill in Phase II when
momentum stacking in the Accumulator replaces slip stacking in the Recycler.

The Proton Plan will install a two-stage collimation scheme to catch un-captured
beam. The design is currently being finalized and will be installed during the 07
shutdown.

The power required per rf cavity for Phase Il with 8.3e13 protons and 240 GeV/s
will reach 215 kW, which exceeds the capability of the existing Power Amplifiers
by about 25%. A significant upgrade to the MI rf system will address this problem
at a cost of 7 M§.

The original designers of the 53 MHz cavities foresaw the option of installing a
second power tube and included a port that is a mirror image of the existing PA
connection. The new power tube will act in push-pull fashion with the original
tube to drive the cavity. Significant rf engineering is required to implement this
option and a full-power prototype will be constructed by 9/2007 and will
eventually be installed, and commissioned for operations in the MI.

For Phase II the MI beam intensity increases to 8.3el13 protons in longitudinal
emittance of 0.3 eVs.

The obsolete 2.5 MHz rf system will be removed from the MI.

In general, the mode of operation for the MI will be simplified for the SNuMI
operating mode.

Comments

Analysis and simulations of the slip stacking gymnastic indicated that the losses
that now challenge the 11 batch mode in MI will still occur when slip stacking is
done in the Recycler. It appears that the major determinate of un-captured beam is

Director’s Preliminary Review of the Super NuMI Plan
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the Booster longitudinal emittance, not beam loading on the high impedance
cavities of the MI. The losses from the un-captured beam will be split between the
Recycler and the MI, with the larger portion going to the MI. This implies that it
is crucial that the new collimation system is successful in controlling these losses,
and puts the collimation system on the project critical path.

e Almost all high intensity proton synchrotrons have a transition jump system (the
SPS does not, but it has a 15 second repetition period). It seems like the “burden
of proof” for the MI is to show why a jump is NOT needed. The present position
appears to be that the jump can be pulled out of the pocket if all else fails. The
understanding now is that 0.3 eVs is a practical maximum for the longitudinal
emittance at transition. With twice the beam intensity will that value still be
practical? Or will emittance blow up at transition lead to high energy beam losses
or unacceptable momentum tails in the NuMI beam. This issue can be addressed
with simulation, and perhaps machine studies can be designed to explore this
brightness regime with especially prepared bunches.

e The power upgrade for the MI 53 MHz cavities seems to be well prepared and
ready to hit the ground running. The earliest possible start on this is strongly
encouraged, especially in light of the schedule to have a full power test running
by 9/2007. The question of verifying the step-up ratio in the push-pull
configuration should be addressed early, and the implication of possible new out-
of-band resonances in the transfer function for the rf feedback loop must be
considered.

e In addition to the losses arising from un-captured beam, there are loss
mechanisms that arise from transverse dynamics as well. While perhaps a smaller
contributor to total losses, these may become more important in future operation
at higher intensity. We encourage the study in both simulation and experiment of
all potential loss mechanisms, those related to both longitudinal and transverse
dynamics.

e FElectron cloud effects may arise as the bunch intensity increases and the
longitudinal emittance decreases (bunch length). Examining vacuum behavior and
detecting electrons in the MI now may shed light on this effect.

e [t seems odd that the manpower for the 8 kW solid state drivers, which are
purchased items, exceeds that for the 120kW power amplifiers, which are
constructed in house.

Recommendations
8. We recommend that emittance growth at transition as a function of beam
brightness be re-examined in light of the Phase II requirements. If machine
studies can be done with relevant bunch parameters then they should be given

high priority.

Director’s Preliminary Review of the Super NuMI Plan
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9. 1t is unlikely that the losses of un-captured beam in the MI will be significantly
reduced when 12 Booster batches are slipped stacked in the Recycler compared to
now when 11 batches are slip stacked in the MI. The collimation system for MI
must be demonstrated to be effective for Phase I to be a viable design for
producing 700 kW.

10. The work on the upgraded power amplifier for the MI should begin a soon as
possible.

Director’s Preliminary Review of the Super NuMI Plan
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2.1.4

NuMI Upgrades

Primary Writer: Sayed Rokni

Contributors: Don Cossairt, Thomas Roser, Yoshi Yamazaki

Primary Proton Beamline

Findings

Improvements are planned for the instrumentation and other features such as the
regulation of power supplies in order to be able to abort the 1* “bad pulse” under
some conditions, not the 2™ bad pulse as is done now.

It also appears that the need for 3Q120 quadrupoles having improved water
cooling is fully appreciated because of the anticipated decrease in the cycle time.
This need may be met at reduced cost by reusing “better”” magnets freed up by the
decommissioning of the Tevatron Collider program.

Analysis of Mechanical Adequacy of the Decay Pipe Water Cooling System,
Decay Pipe Vacuum Window, and Hadron Absorber Water Cooling System

Comments

The adequacy of these systems has been examined and confirmed using FEA
calculations.

Recommendations

11.

12.

It is commendable that these particular items have already been examined and to
reference these to the worst case, condition of a pulse, or pulses of an uninteracted
proton beam reaching these components (e.g., the target is missing or the beam is
missing the target).

The plans outlined in the CDR to add an input to the beam permit system to check
for “beam present without muons downstream of the hadron absorber” (indicative
of the presence of untargeted beam) is a worthwhile addition given the anticipated
increased beam power.

Water Systems

Finding

The water system components have been analyzed for efficacy at the upgraded
beam power. A clear picture is emerging of the systems that can be paraphrased
as being classified as “marginal”, “barely adequate”, and “clearly adequate”. This
picture changes significantly between Phases I and II.

Recommendation

13.

It would be prudent to plan any Phase I work in a manner that does not necessitate
undoing and/or repeating it for Phase II. This is particularly true for RAW
(Radioactive Water) systems.

Director’s Preliminary Review of the Super NuMI Plan
November 14-16, 2006

Page 16 of 34



11/16/2006

Target Design

Findings
e THEP Protvino prepared a target design for 700 kW beam power using the same
Carbon material as the present target. The new target design is based on vertical
fins removing the water cooling channels from the beam axis. This is made
possible by the fact that for the medium energy configuration needed for NOvA
the target does not need to extend to inside the first horn.

e The new target may be OK up to 1.4 MW. IHEP has also produced a conceptual
design for a 2 MW target. There are no final designs for the horn and target chase
cooling for Phase II 1.2 MW operation.

e No major technical issues exist between the targets for the SNuMI Phase I and
NuMI. Experience obtained through the design, construction, and the operation of
the NuMI, the analysis using, for example, FEA technique has been made for its
upgrade.

e While the installation of these components in an environment with high levels of
activation is not trivial, the plans being made seem to address these and the design
of the striplines appear to be robust, based upon available operational experience.

Comments
e The upgrade of the target and horns to accommodate 700 kW beam power are
mainly incremental improvements further helped by medium energy
configuration.

e The target failure early in the NuMI running was due to beam induced water
hammer that then lead to excessive motion and metal fatigue. With a clamp over
the bellows in the cooling lines that prevents movement the failure has not
reoccurred. The new target will not have bellows and also the cooling lines are
further removed from the beam.

Recommendation

14. The temperature distribution of the fin structure should be carefully analyzed due
to the longer distance between the beam impact and the water cooling.

15. Conceptual and final designs need to be developed for the Phase II NuMI
upgrade.

Work Cell Upgrades

Findings
e The present work cell was designed for simple one-for-one component
replacements. It is now recognized that minor repairs can be done on horns, based
on experience with NuMI without recognizing the feasibility of some simple

Director’s Preliminary Review of the Super NuMI Plan
November 14-16, 2006
Page 17 of 34



11/16/2006

repair actions. The Work Cell has been used to perform 4 component repairs in
the last 18 months. Predicted dose rates for SNuMI are 300-400 R/hr at 1 foot.

Comments
e The reviewers concur with the observation that the horn repairs effected to date
using temporary shielding schemes are not all likely to be feasible, with
reasonable personnel radiation exposures, at envisioned levels of beam power.

Recommendation
16. The conceptual plans to procure a new off-the-shelf remote manipulator with
special tools designed for this application and considerable associated efforts are

good ones.

17. It would be advisable to not acquire “used” manipulators that might become
available from other facilities due to the potential for contamination, not readily
removable.

Radioactive Component Removal Plan (RCRP)

Finding
e The need for such a plan has been recognized and actions to address this need
initiated at this early stage. This plan addresses short term and long term storage
of radioactive components.

e The constraints on the storage of large, highly-activated components such as the
horns in the present “morgue” are understood. Early conceptual design of the
required systems exists; there are large contingency associated with theses
estimates.

Comments

e Several serious logistic problems have already been identified both at NuMI and
at the Target Storage Building (TSB).

Recommendations
18. Measures to address this problem should be continued. As needed, elements of
this may be implemented prior to the 2009 down time.

19. Plans for actions to be taken in event of “crane failure” should be made in
advance.

Radiological Safety -Phases | and |1 NUMI Upgrade

Finding
e Extensive analysis of radiological issues for NUMI already exists; much
experience from operation of the facility is being gained.

Director’s Preliminary Review of the Super NuMI Plan
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Comments
e Radiological issues for phase I&II are likely to manageable through revised
radiological posting and moving radiologically controlled boundaries. Phase II
operation may require some additional shielding to reduce dose rate from
activated components.

Recommendation
20. The radiation safety analysis will need to be refined as the design proceeds.

SNUMI Radiation Levels Under Phase Il Conditions

Finding
e Assessment of prompt radiation conditions has been completed at a preliminary
level. While the Booster, Recycler, and Main Injector may present minor
problems, the reconfiguration of the Accumulator for use in SNUMI present a
more significant issue, mostly attributable to the factor of 7800 increase in proton
intensity present.

Comments
e The plans for mitigating the external doses under conditions of accidental beam
loss to meet the requirements of the FRCM presented in this review rely largely
on active devices (interlocked detectors) and beam monitoring devices along with
fences with locked gates that ensure reduced beam intensity when people have to
access the Accumulator/Debuncher service buildings and the above ground areas
in the vicinity

Recommendations
21. More detailed calculations will be needed to better understand the beam losses in
advance of the full development of the Phase II design.

22. The project should consider a study of the possible use of collimation and local
shielding inside the Accumulator beam enclosure to better control the prompt
radiation hazard passively. A complication may be presented by the fact that the
debuncher ring is likely to be retained for a potential physics experiment.

Other Comments on Radiological Safety
e At several points, considerably quantities of radioactive, and perhaps other
regulated wastes, may be generated as part of SNUMI implementation or
subsequently. The costs for waste disposal may be considerable and should
perhaps be budgeted separately.

e The nature of the work to be done in implementing either phase of SNUMI will
likely lead to significant total effective dose equivalent (TEDE). Estimates of this
should be made as part of project document in order to understand the profile of
TEDE at Fermilab in the affected years.
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2.2

Civil Construction

Primary Writer: Karen Hellman

Contributors: Phil Martin

Findings

The Phase 1 civil construction includes two new service buildings, MI-14 (2250
sq ft) and MI-39 (1500 sq ft), a fourth Anode Power Supply building (250 sq ft) at
MI-60, and cooling pond enhancements. The specification requirements and the
required methodology for the construction of these buildings are well understood
by the project team.

The estimated cost is $2065K, without contingency or G&A, with contingency of
29% as the proposed allocation.

DOE space management policy necessitates the demolition of 4,000 sq ft of
building space on the Fermilab site to offset new construction planned for this
campaign. The estimated cost of this demolition has been incorporated into the
plan.

A categorical exclusion from the NEPA is anticipated for the Phase I civil work.
Phase I includes the mitigation of some floodplain acreage in connection with the
construction of MI-14 Service Building.

The proposed schedule installs the tunnel penetrations and service building
footings during the summer 2007 shutdown, with the actual building construction
following in FYO08, resulting in completion in the summer of 2008.

Comments

Recent bidding experience on other FNAL projects has resulted in bids
substantially (~25%) above the estimates, consistent with the general construction
industry trends in this region.

The 2008 availability of the two service buildings is highly desirable so that the
space may be utilized for kicker fabrication and testing. Doing the proposed 2007
work appears to be crucial to achieving that, given the certainty of the 2007
shutdown and the greater uncertainty of the timing of the 2008 shutdown.
Proceeding with the 2007 shutdown civil work requires both funding and
agreement on the locations of penetrations.

While the requirement for space demolition has been established, the space to be
demolished has not been identified at this point. This information would be
useful to more precisely identify the funds needed for demolition.

The Main Injector cooling ponds were designed for substantially higher power
levels than are now being run, and yet during each of the last four summers, they
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have provided insufficient cooling capacity. It would seem prudent, in the course
of doing the pond enhancements as part of the SNuMI campaign, to provide
additional pond water area above what is needed to handle the increased load at
MI-60.

The issue of power factor and reactive power under the post-Tevatron operating
condtions have not been studied in detail. Additional harmonic filtering may be
required, such as relocating the Tevatron harmonic filter to the Kautz Road
Substation. Some analysis would be appropriate, and budgeting for the costs as
determined necessary.

Recommendations

23.

24.

25.

26.

27.

Allocate funds in a timely manner to allow installation of the penetration and
building footings during the summer 2007 shutdown. Approval by December 1,
2006, is needed.

Specify the location of penetrations both inside the service buildings and to the
tunnel.

Evaluate the MI cooling pond performance, and determine the incremental pond
area required to both support the expected increase in heat load and to provide
additional operating margin. Design and construct new pond area accordingly.

Assign additional contingency based on recent bid experience.

Identify the area(s) to be demolished, so that the associated costs can be better
validated.
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2.3
2.3.1

Project Management

Cost

Primary Writer: Dean Hoffer

Contributors: All

Findings

SNuMI presented a Phase I base cost estimate of $33.443M in FY06 dollars.

An overall contingency for Phase I was estimated at 41%.

Comments

The SNuMI Team has come a long way in a couple of months to assemble the
cost estimate presented at this review. The SNuMI Team is to be commended for
their efforts.

Some Risk Assessment has been performed and reflected in the contingency
assigned to different activities.

Some Basis of Estimate (BOE) documentation exists but not for all the activities
in the schedule. The BOEs need to be completed, retrievable and controlled.

Recommendations

28.

29.

30.

31.

Maintain the level of effort that was committed to preparing for this review to
continue to refine the scope of Phase I and the cost estimate.

Complete the Basis of Estimate (BOE) documentation to support the resources
assigned in the Phase I Schedule and store the information in a controlled
repository.

Continue to refine the bottom-up risk assessment and the top-down risk
assessment and assure that the contingency assigned is appropriate for the
identified risks.

Increase the contingency on the Civil Construction work to reflect the cost
increases experienced on recent Request for Proposals (RFPs).
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2.3.2 Schedule

Primary Writer: Dean Hoffer

Contributors: All

Findings

For SNuMI Phase I there is a Microsoft Project (MSP) Resource Loaded Schedule
(RLS) consisting of 570 activities with 828 lines.

The SNuMI Phase I RLS contains 111 milestones that are broken into 3 levels
(A-19, B-38 and C-54).

The SNuMI Phase I RLS contains 28 review activities with resources assigned.

The RLS has SNuMI Phase I starting on October 2, 2006 and completing on
October 19,2011.

SNuMI has developed a WBS down through level 6 for Phase 1.

A critical path was shown.

Comments

The schedule for Phase I is well developed for the short time frame it was
assembled in. To get to a baseline schedule some addition cleanup is required:

0 Complete WBS Dictionary including Milestone Descriptions to assure that
is well understood what is to be accomplished to mark the task/milestone
as complete.

O Analyze the long duration tasks (>2 months) to determine if the activities
can be further broken down or if interim deliverable milestones are
needed. This helps to monitor progress.

0 A few activities do not have resources assigned, but appears that there
should be (i.e. UID 1103,1124, 709 and 1408).

0 Review the relationships (predecessors/successors) to assure they are
appropriate. When reviewing the activities on the critical path there are
some activities that appear not to be related to the majority of the other
work activities (kickers).

Risk analysis needs to be further developed and incorporated into the schedule.
Mitigation activities should be included in the base schedule and the remaining
risk is addressed with assigning appropriate schedule contingency to the higher
level milestones. The schedule needs to be aggressive, but realistic and
achievable.
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e Resource leveling has not been performed yet. The schedule needs to be resource
leveled to assure the accuracy of projected schedule completion date. This is
critical since the resources needed have multiple priorities (Operations, ILC and
SNuMI Phase II). Working with TD during this process is crucial since many of
their activities fall on the critical path.

Recommendations

32. The SNuMI Team needs to continue to scrub the schedule by addressing the items
noted in the above comments. This is needed to achieve a baseline schedule.
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2.3.3 Management

Primary Writer: Greg Bock

Contributors: Karen Hellman

Findings

There is a team in place, consisting of about two dozen people now up from
perhaps just a few this summer. Recruitment of key personnel came from the
AD primarily, but also throughout the lab. Many of these people have operational
responsibilities and responsibilities on other activities. ESH staffing is in place.

Project Management is carried in WBS 1.6 and includes costs associated with the
L1 and L2 managers, project office staff, and an allowance for some contract

labor.

Documents made available to the committee include a CDR, a parameter list , a
draft PMP, NEPA form.

ESH/QA 1is being integrated early in the teams planning, especially radiation
safety planning.

There is no funding profile yet.

Phase I is estimated to cost $ 33M, exclusive of contingency and adders. An
additional 41% is estimated for contingency.

Comments

There is a very good team in place. Progress is very good, rapid, and substantial.

Phase I is a larger effort than the technical components for the NuMI project
which took over six years to complete.

Currently spare horns are part of the project. Whatever happens during project
definition, appropriate spares inventory is essential.

Labor estimates in some areas look low. Staffing is not yet assured, although the
recent signs are positive.

The team did a very good job of preparing and presenting talks, web sites,
documentation, and overall review coordination

A resource profile was presented, but had not yet been leveled. Schedule
contingency has not yet been analyzed.

Concerns about staffing availability are common at this stage of a project and
exist here. The growth in the team is an encouraging sign, but effort will have to
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be sustained and increased to succeed. Many key members of the team have
substantial operational and administrative responsibilities elsewhere.

Recommendations
33. Start regular PMG meetings as described in the PMP.

34. Work with the laboratory to get the FY07 funding guidance soon, along with a
funding profile for the outyears for planning the rest of the project.

35. Assure that the SNuMI labor needs are part of AD’s, and other organizations’,
integrated manpower planning.

36. Keep up the impressive rate of progress that you have been achieving recently.
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2.4. Charge Questions

2.4.1 Are the physics requirements that SNuMI addresses appropriately stated?

Yes, the physics requirements for SNuMI are well-defined in terms of achieving 700 kW
of beam power on the SNuMI target.

2.4.2 Have these physics requirements been translated into accelerator technical
performance requirements / specifications?

Yes, as far as we can tell. The parameter list is a high-level table containing some of the
main physics parameters. The specifications for many of the required hardware
components were derived from beam-physics requirements. It would be useful to expand
this parameter list to capture specifications and requirements that fold into the hardware
design. Such a parameter list is a useful tool to use in managing changes to requirements
and specifications.

2.4.3 Are the design features of the defined elements of SNuMI documented in a
Conceptual Design Report, Design Handbook, or other appropriate manner?

Yes, a Conceptual Design Report has been prepared. It captures the main features of the
technical plan, the high-level requirements, as well as the cost and schedule.

2.4.4 Are the prototype plans and decision paths appropriate for the less well-
developed elements?

A prototype plan exists for one of the types of required recycler kicker systems, which is
one of the higest risk components of the plan. There are other, different, kickers which
are part of the same system that are not planned for prototyping. Given the complexity of
those kickers, prototyping each type of kicker is warranted. Milestones are included in
the plan for making key decisions that drive the designs.

245Do the elements of SNuMI address the performance requirements /
specifications? Are the designs of these elements reasonable?

Yes, in most cases. The recycler kicker magnet system pushes the state-of-the-art. A
fallback plan should be considered in the event that the kicker rise/fall times cannot be
achieved.

2.4.6 Has a Work Breakdown Structure (WBS) been developed?
Yes, SNuMI has developed a WBS down through level 6 for Phase 1.

2.4.7 Do the cost estimates for each WBS element have a sound basis and are they
reasonable?

Yes and No, some of the costs are better defined and documented than others. The
SNuMI team needs maintain the level of effort given over the last couple of months to
continue refining their scope and cost estimates.
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2.4.8 Is there a schedule for the project?

Yes, SNuMI has developed a Microsoft Project (MSP) consisting of 570 activities with
828 lines.

2.4.9 Are the activity durations reasonable for the assumed resources?

Yes, the activity durations appear to be reasonable for the assumed resources. The
question that can not be answered yet is whether the resources are available for the
timeframe stipulated in the schedule.

2.4.10 Has the schedule been “resource loaded?”

Yes, SNuMI’s Phase I schedule has been resource loaded, but the resources have not
been leveled to assure the accuracy of the schedule completion date.

2.4.11 Has the schedule been developed with contingency or slack included?
No, schedule contingency has not been incorporated into the Phase I SNuMI schedule.

2.4.12 For the less well-developed technical elements have decision milestones been
included in the schedule?

Yes, There are decision milestones contained in SNuMI’s Phase I schedule.

2.4.13 Is there an appropriate management organizational structure in place or
proposed to accomplish the design and construction?

Yes. In fact for this stage of a project there is a quite-well developed organization chart
with L[1,2,3 managers and in some cases deputies. There is an experienced project
manager and deputy in place. Project engineering and ESH staff positions are also filled.

2.4.14 Have responsibilities been assigned or have they been proposed?
The responsibilities are assigned and are described in the PMP.

2.4.15 Is there a Project Management Plan outlining the organizational structure,
summarizing the technical, cost and schedule (including milestones) baselines, and
setting forth the change control procedures and reporting processes that will be
used?

There is a draft Project Management Plan that is complete and approvable.

2.4.16 Are there adequate staffing resources available or planned for this effort?

Staffing has ramped up rather remarkably in the last several weeks. There is a good team
in place now. It will need to be maintained in light of other responsibilities and will also
need to grow as the project evolves. SNUMI II needs more effort now.

2.4.17 Is there a funding plan available or proposed to meet the resource
requirements to realize SNuMI?

There is a need-based funding analysis that arises from the project schedule. This will be
used as input to the laboratory budget process. There is no funding guidance yet.
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3.0
3.1

Phase 11

Technical

Primary Writer: Thomas Roser

Contributors: All

Findings

The phase II of SNuMI aims at increasing the beam power on target from 700 kW
to 1.2 MW. This is mainly done by using more Booster cycles at an effective 13.5
Hz repetition rate instead of the 9 Hz rate used in Phase I. During the MI cycle
time of 1.33 seconds 18 Booster batches are accumulated in the RR. The project
proposes to accomplish this by changing the stacking scheme from slip stacking
in the RR to momentum stacking three Booster batches in a converted ‘Anti-
proton Accumulator’ and then box-car stack six AA batches in the RR.

The Accumulator will require a new 7.5 MHz and a new 53 MHz rf system. The
Recycler also needs a new 7.5 MHz rf system and two more 53 MHz cavities.

The increased beam intensity in the MI also requires an upgraded MI rf system
using two tubes per cavity. This was part of the original design of the cavities but
was never implemented. It is planned to build a prototype with two power tubes.

A 10% increase of the beam intensity in the Booster is accomplished by putting a
notch, which is required for the extraction kicker and is presently done in the
Booster ring, in the beam from the Linac This will reduce losses in the Booster
and allow for higher throughput. No design for a Linac chopper was presented
and it was also not included in the cost estimate.

Comments

During debunching and rebunching of the high intensity beam in both the
Accumulator and Recycler the beam will be potentially unstable depending on the
impedance of the rings. Attempts at other machines to debunch and rebunch high
intensity beams have been abandoned in the past because of unavoidable
instabilities. This represents a potentially fundamental limit to the proposed
scheme. The beam dynamics of this process should be studied by calculating
instability thresholds in the debunched state. Analytical results should be verified
by simulations and/or with beam experiments.

More rf power needs to be applied to the beam in the MI to cope with the
increased beam intensity. The proposed solution of using the second existing ports
of the cavities is very appropriate and a prototype with two tubes should be tested
as soon as possible.

The higher bunch intensity and lower longitudinal emittance resulting from the
proposed stacking scheme will make crossing the transition energy in the MI
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more difficult. A transition energy jump system may be needed to avoid beam
loss or emittance growth.

e Putting the extraction kicker notch in the Linac beam is clearly beneficial. This
could also be done for the slip-stacking scheme by implementing phase resolved
Booster rf throughout the cycle, which then can be pre-cogged reliably to the
Recycler. A Linac chopper should be developed for this purpose.

e The high beam intensities in the Accumulator, Recycler and Main Injector could
generate electron clouds that can cause pressure rise and beam instabilities. This
should be investigated.

e Finally, the committee notes that SNuMI phase I and II use two quite different
stacking schemes requiring different new hardware to achieve the same goal of
increasing beam power delivered to the NuMI target using pbar equipment.
Pursuing both schemes in sequence necessarily leads to inefficiencies. It might be
better to pick the best scheme and focus all efforts only on this scheme. It would
also be useful to study alternative stacking schemes that are less sensitive to beam
instabilities and have better efficiency.

Recommendations
37. Estimate the beam loss instability thresholds during the beam stacking processes,
in particular during debunching and rebunching of the high intensity beam in the
Accumulator and the Recycler, with simulations and/or beam studies.

38. Study alternative stacking schemes that are less sensitive to beam instabilities and
have better efficiency.

39. Test a spare 53 MHz cavity with two power tubes as soon as possible.

40. Design a Linac chopper to put a notch in the Linac beam for the Booster
extraction kickers.
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3.2

Civil Construction

Primary Writer: Karen Hellman

Contributors: Phil Martin

Findings
The Phase 2 civil construction is estimated at $9300K, without contingency or G&A,

with contingency of 40% as the proposed allocation. This includes the necessary
Space Management demolition costs.

The above estimate is for approximately 1000 feet of beamline enclosure of
standard size, with connections to existing enclosures. The AP-4 line connects
from the Booster end of the MI-8 line to the Accumulator, and the AP-5 line
connects from the Accumulator back into the MI-8 line, headed towards the MI
and Recycler.

Comments

No determination has been made or assumed regarding the need for an
Environmental Assessment for the Phase II Civil Construction work.

The location where Phase II Civil construction will take place is extremely
congested, which will pose significant challenges to both cost and schedule during
construction.

The cost estimates are appropriately based on the unit costs from previous similar
activities. The larger contingency reflects the lack of beamline lattice designs.

The work done to date on the AP-4 line is based on the location of two bend
centers in the beamline. The work on the AP-5 line, which has about 90 degrees
of bend, is based simply on drawing an arc. For civil design to proceed, beamline
designs must be generated. While some back-and-forth iteration may be
necessary, the design should be finalized rapidly to minimize civil design effort.
Since the AP-5 line also incorporates a large (~20 foot) elevation change, the
beamline design could strongly impact the enclosure geometry. For example,
there may need to be areas, similar to the MI-8 to Booster connection, with tall
ceilings. These will be much more expensive than standard enclosures.

Without the beamline design, including identification of magnets and their
excitations, it cannot be determined what power supplies are required, and in turn,
whether a new service building is required.

The simple arc that was shown results in the AP-5 line crossing the MI-8 line
aisle, blocking access. In the course of the beamline design, they should examine
the possibility of trajectories that avoid blocking the aisle.
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e The AP-4 line demolishes an emergency exit at the upstream end of the MI-8 line.
Its replacement has not been conceptualized. Additional ingress/egress will be
required from the AP-4 and/or —5 enclosures.

e The cost estimates includes a radiation fence around the existing Antiproton
Source. Other remediation may be required, as discussed elsewhere in this report.

Recommendations
41. Assign beam physics manpower with the responsibility to design the AP-4 and
AP-5 beamlines.

42. Minimize Phase 2 civil construction design effort until the beamline lattices have
been finalized.
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3.3 Project Management (Cost Schedule and Management)
Primary Writer: Greg Bock
Contributors: All

Findings

Comments
e Attention so far has clearly focused on Phase I. Phase II is a larger effort than
Phase I. It is not going to happen without a significant increase in effort. The
project suggested that much could be learned with even a month or two of focused
study.

e Cost and schedule drivers have been identified, but no beam design work has
begun. The makeup of a group to pursue phase II study and design was
described, but has not yet been established.

Recommendations
43. Work with lab management to pursue ‘1.2MW’ that does not jeopardize the work
on SNuMI L.
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3.4. Charge Questions

3.4.1 Does the design concept for Phase 11 support the objective of delivering at least
1 MW beam power onto the neutrino production target?

With the proposed improvements that are part of the Proton Plan and SNuMI Phase II the
proton throughput at the Booster will support IMW beam power at 120 GeV. However,
the proposed stacking schemes of the high intensity proton beam in the Accumulator and
Recycler may suffer from instabilities that would prevent 1 MW operation. So the answer
is no.

3.4.2 s the strategy for Phase Il viable and does it support the implementation of
Phase Il in the timeframe presented?

Not yet. While the approach to 1.2MW that was outlined might succeed, there has not
been enough study and planning yet to know for sure. The project is not currently
staffed to handle both phase I and phase II. The makeup of a phase II team has been
specified, but no one has been assigned.
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